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NOTES ON CONFERENCE: 

 

 

Finalization of June 15
th

 2016 Meeting Minutes 

The finalization of June’s meeting minutes were postponed in order to complete the meeting 

minutes because of a late submission. Matt indicated that we would finalize these minutes a week 

after we receive the notes. Now we will finalize them at the September 21
st
 meeting.  

 

 

Conway, 40018 Main Street Infrastructure Improvements (Non-Federal) 

Initial consultation regarding Main Street Infrastructure Improvements.  The project includes road 

and sidewalk reconstruction, water main replacement, drainage system repairs and replacement in 

kind, possible utility pole and wire relocations, and possible underground telecommunication 

relocation. Work will be done from back of sidewalk to back of sidewalk – no anticipated work 

outside the corridor.  The affected area lies between the Conway Scenic Railroad tracks (near the 

W. Main Street intersection) and the intersection Village Lane and East Main Street.   

 

Peter Pitsas presented an overview of the project, including a description of the project limits.  The 

schedule has been pushed back, with anticipated project award in January of 2018 and construction 

starting spring of 2018 and ending in the late spring of 2019.   

 

P. Pitsas explained letters had been sent out and natural resource findings include the following: 

 Saco River is a designated river, but not within the project boundaries 

 No species of concern have been found specifically within or near the project area 

 No critical habitats, refuges, or fish hatcheries near the project area 

 No high quality watersheds found 

 No roadside swales within the project area   

 

P. Pitsas stated proposed drainage includes curbing and replacement of closed drainage system in 

kind.  The bridge over Pequawket Brook was reconstructed approximately 15 years ago by the 

NHDOT, including a water main, so the water main installed as part of this project will connect to 

both ends of that section of pipe under the bridge.  BMPs will be installed during construction, 

including silt fence and catch basin inlet protection. 

 

Mark Kern asked if new bike lanes will be part of the project.  P. Pitsas said the possibility was 

explored, but it appears there is not enough width within the existing right-of-way to add bike lanes 

unless parking spaces were to be eliminated.  The ROW is approximately 3-feet behind the back of 

sidewalk.  He indicated resistance to elimination of parking spaces by business owners. 

 

Michael Hicks asked if any wetland impacts are anticipated.  P. Pitsas said no, the drainage outfalls 

will be maintained and the only work expected on the bridge is resurfacing.  M. Hicks said the 

Army Corp of Engineers will be the lead federal agency (not a federally funded project) if any 

impacts do occur, so Underwood is to contact them if the outfalls are later determined to be 

replaced. 
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Gino Infascelli asked if any water quality improvements will be part of this project, such as 

implementation of a maintenance plan for catch basin cleaning.  P. Pitsas explained that there are 

no existing treatment swales or room to construct new ones, and that maintenance of this roadway 

falls under NHDOT jurisdiction. He also noted that the catch basins will have standard sumps. 

 

Matt Urban asked if Pequawket Brook falls under the Shoreland Protection Act.  P. Pitsas says he 

believes that yes, it is on the 4
th

 order or higher list.  M. Urban said to keep that permit requirement 

in mind. 

 

This project has not been previously discussed at a Monthly Natural Resource Agency 

Coordination Meeting. 

 

Dixville, 41077 (Bridge #182/070) (Non-Federal)  

Tony Weatherbee presented the project. The bridge is a metal pipe over Lake Gloriette Outlet 

carrying Spur Road to the Balsams Resort. The road will be closed for the duration of the project. 

There are temporary impacts around the structure for access and permanent impacts downstream 

for riprap. The outlet is perched 3’ to 4’, but because the pipe is impassable due to the length and 

24 degree angle, the perch will not be addressed. The pipe is cracked along the bolt line and the 

invert is rusted so the proposed project is to install a concrete invert.  

 

T. Weatherbee further explained that the structure also acts as a dam. The dam is owned by DOT 

and maintained by District One. An emergency action plan and a hydraulics and hydrology report 

is being conducted by a consultant that will determine whether or not the dam is adequate or 

deficient. 

 

Carol Henderson asked if people live on the lake and T. Weatherbee said no. C. Henderson also 

asked if we have considered removing the dam. T. Weatherbee said that it was discussed as an 

alternative of last resort, and the hydraulics and hydrology report would determine the outcome. 

The ideal situation is to be allowed by the report to install a concrete invert. Removing the dam 

would be a problem for the resort, as the pond is used for recreation.  

 

Mike Hicks asked if removing the dam would lower the water level and T. Weatherbee said yes. 

M. Hicks said that this would be a problem for the Army Corp. Lori Sommer added that removing 

the dam would be problematic in obtaining a permit.  

 

Gino Infascelli asked that in the permit application the invert elevations be included. He noted that 

the structure does not meet the stream crossing rules. Matt Urban and T. Weatherbee noted that the 

stream crossing rules do not apply to a bridge or dam structure at the outlet of a lake. M. Urban 

noted that the crossing cannot be evaluated based on the stream crossing rules because of the lake 

on the other side causing there to be no bankful width.  

 

T. Weatherbee said that he would like to submit the application to get the review process started. 

G. Infascelli said that that is OK, however he would not like to issue the permit until he sees the 

consultant’s hydraulic report.  
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M. Hicks asked if any tree cutting would be taking place. T. Weatherbee said that it is possible for 

less than one acre to be cut. M. Hicks asked to reevaluate whether or not this was truly necessary, 

as the photos look clear of trees. 

 

T. Weatherbee, G. Infascelli, and L. Sommer agreed that there are no issues with the project as 

long as the dam’s hydraulic report is OK and that no mitigation is required. 

 

This project has not been previously discussed at a Monthly Natural Resource Agency 

Coordination Meeting. 

 

 

Manchester, 16099 (I-293 Exit 6 & 7) (Non-Federal) 

Peter Walker (VHB) presented on Manchester 16099, a NEPA study of Interstate 293 in the 

vicinity of Exits 6 and 7 in Manchester.  

 

Project Status and Schedule 

The Study Area includes a 3.5 mile section of I-293 from just north of the Exit 5 (Granite Street) 

interchange to approximately 1.8 miles north of Exit 7. The study area includes portions of the 

Manchester Historic Mill District, the Manchester Community College, and the Manchester 

Landfill. North of the Manchester landfill, the area extends west to include portions of Dunbarton 

Road, Goffstown Road and Straw Road, and east to Front Street. Within this study area, natural 

resource field work is substantially complete. Wetlands have been field delineated, rare plant 

surveys have been conducted, and a wildlife habitat evaluation has been completed.  

 

The project was previously analyzed in a Feasibility Study, which was published in December 

2013, is now moving through the NEPA process, and is classified as an Environmental Assessment 

(EA). A draft Purpose and Need statement has been released for comment (see below). A traffic 

analysis and development of alternatives is in progress. A Proposed Action is expected this fall. An 

EA will be written over the winter, and a Public Hearing is expected in the Spring of 2017. 

 

Purpose and Need 

P. Walker distributed a draft Purpose and Need Statement. NHDOT and FHWA are seeking 

feedback on the proposal. Comments can be made by email to Marc Laurin and Keith Cota.  

Lori Sommer (NHDES) asked if the Corps needs to adopt this purpose and need statement, and 

expressed some concern about the implication of the last bullet in the draft purpose statement 

(which references improving access to the highway consistent with the long-term vision of the 

communities of Manchester and Goffstown). Mike Hicks (USACE) asked about the total wetland 

impact. P. Walker indicated that the preliminary analysis has calculated impacts at about 3.3 acres, 

but the team is looking for ways to minimize impacts, with the goal of keeping total impacts under 

3 acres. M. Hicks suggested that the project is most likely going to need an individual permit. If so, 

the Corps would need to develop or adopt a project purpose for the Section 404 analysis. The 

Corps prefers to use the same purpose statement as the lead federal agency however, they do 

sometimes differ. In this case, FHWA is acting as the lead federal agency; although the project 

would be funded by state turnpike funds, the FHWA is involved due to the modification of an 

interstate interchange.  
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L. Sommer and Mark Kern (USEPA) asked about potential for induced growth at Hackett Hill. P. 

Walker explained that during the Feasibility Study phase and during the current phase, many 

citizens and public officials have supported the idea of moving Exit 7 northward and creating a 

connection to Dunbarton Road, and even extending that connection to Straw Road. There have 

been no decisions made on a preferred alternative, but the traffic analysis does show that there 

would be a substantial benefit to making this connection in the form of reduced traffic on 

Goffstown Road and by extension at Exit 6. Therefore, the relocation of Exit 7 is being seriously 

considered and may eventually be incorporated into the Proposed Action. Attendees indicated that 

the issue of induced growth would therefore be a concern. P. Walker stated that NHDOT 

recognizes the issue, and plans to assess the potential impacts in the EA. 

 

Preliminary Wetland Impacts 

While much of the Study Area is urbanized, notable resources include the Merrimack River, Black 

Brook, and Milestone Brook. A cluster of vernal pools were identified in the area north of the 

Manchester Landfill. To date, rare plant surveys have focused on the footprint of the alternatives 

and have found only licorice goldenrod, a State endangered plant, present in potential impact areas. 

 

P. Walker stressed that the team is actively developing alternatives, and there is not yet a preferred 

solution. So, the impact analysis is not yet complete. However, using preliminary information, a 

first analysis found that wetland impacts would be on the order of about 3.3 acres. P. Walker 

reviewed four key areas of potential impacts: 

  

I-293 Mainline, South of Exit 6 

The traffic analysis is clear that the interstate needs to be widened from two to three lanes in each 

direction. However, the right-of-way is limited by the presence of the historic millyard on the west 

and the Merrimack River on the east. Engineers are working to refine the design to avoid impacts, 

but the solution will likely involve some level of impact to the river (several hundred linear feet of 

bank) due to the proximity to the existing ROW of an adjacent historic mill building. In addition to 

wetlands regulatory protections, the Department needs to consider Section 106 and Section 4(f), 

which provide significant protection to the millyard. If the highway encroaches any further on the 

building, it may be that a full acquisition would be required due to the lack of emergency access 

around the building. M. Hicks pointed out that impacts to the river, including any cantilevered 

section, would also incur Section 10 impacts. M. Hicks also pointed out that Essential Fish Habitat 

may be impacted, and FEMA would need to be involved in floodplain impacts. M. Kern expressed 

concern with removal of vegetation along the river bank. 

 

Exit 6 area, Black Brook Wetland (BB-01) 

A relatively large emergent/scrub-shrub wetland is located south of the mainline crossing of Black 

Brook, adjacent to the west side of the highway. This wetland has been designated “BB-01.” 

Although it is close to Black Brook, it does not appear to be directly hydrologically connected, but 

it is within its 100-year flood zone.  Due to its urban setting, the ecological integrity of this wetland 

is relatively low, although it does provide functions related to water quality and flood flow 

attenuation. All of the alternatives currently under consideration would substantially impact this 

wetland – perhaps as much as 1.5 acres – which makes it the single largest impact based on the 

preliminary analysis.  
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Vernal Pools at Relocated Exit 7 

A vernal pool complex was identified north of the Manchester Landfill. If Exit 7 is relocated north, 

then a portion of this complex would be directly impacted, totaling about 10,000 square feet. The 

environmental team is working with the highway design team to attempt to avoid/minimize this 

impact. M. Hicks described a Corps policy on vernal pool impacts and mitigation was developed as 

part of the Exit 4A project – M. HIcks will send a copy of that document to P. Walker. 

 

Goffstown Connector, Black Brook Crossing (BB-05) 

One alternative under serious consideration would create a new roadway segment to connect Straw 

Road/Goffstown Road to a relocated Exit 7. This connection would require construction of a new 

bridge across Black Brook (Wetland BB-05). The wetland complex associated with Black Brook in 

this area is relatively large and provides several functions and values. Beaver have impounded the 

brook, which increases the extent and depth of inundation. The new crossing would be located in 

the narrowest point of the wetland – just to the northwest of the Manchester transfer station. This is 

also the location of a transplanted population of licorice goldenrod, which was planted in 2011 as 

part of mitigation for a City project. P. Walker confirmed that any new crossing would follow the 

NHDES Stream Crossing rules and would be supported by a full geomorphic assessment. L. 

Sommer noted that portions of Black Brook in Goffstown have been mapped as prime wetland. 

(Manchester does not have prime wetlands.) 

 

Mitigation 

Because wetland impacts would exceed 10,000 square feet, mitigation would be required. The 

project team is just beginning to consider the mitigation strategy, and NHDOT would like initial 

guidance on potential opportunities in the area. One obvious possibility is the extension of 

conservation lands along Black Brook – portions of the brook and adjacent riparian zone are 

already in conservation. L. Sommer requested that Chris Wells at the Piscataquog Land 

Conservancy should be consulted. She also noted that the NH ARM Fund had contributed to a 

project on Black Brook. Creation of vernal pool habitat is a potential, especially if combined with 

preservation. Disturbed areas along Black Brook (associated with gravel mining) may provide a 

good opportunity for creation/restoration.  

Other Issues 

 M. Hicks asked if there would be any work on bridges spanning the Merrimack. If so, then 

NHDOT may need a permit from the US Coast Guard to ensure no impact to navigation. P. 

Walker said that the project scope does not include modifications to bridges over the 

Merrimack. 

 M. Hicks asked when a permit application would be submitted. Under the current schedule, 

a permit would likely be submitted in late winter, prior to the public hearing in early 2017. 

(Subsequently, NHDOT has determined that the permit applications will be submitted 

during the Final Design phase of the project, likely in 2018, in order to more fully quantify, 

assess/minimize impacts to wetlands and develop appropriate mitigation based on the 

Proposed Action chosen during the NEPA process.) 

 

This project was previously reviewed on the following dates: (12/19/12 & 6/19/13).  
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Loudon-Canterbury 29613 (X-A004(201)) 

Ron Crickard started the meeting by providing a summary of how the project has evolved.  In 

1995, an Environmental Assessment (EA) was prepared for a project proposing to widen NH 

Route 106 to 5 lanes from I-393 in Concord to US Route 3 in Laconia, a distance of 21 miles.  

Interim improvements were also identified to address short-term needs. Since the completion of the 

EA, the interim improvements have been constructed as smaller, standalone projects. Traffic 

volumes did not increase as modeled and the 5-lane widening project was never advanced to 

construction.   

 

In 2012, NHDOT reevaluated a portion of the 1995 EA study limits, extending 11 miles from I-393 

in Concord north to a point 0.25 miles north of Ames Road in Canterbury.  The purpose of this 

study was to determine if the 5-lane widening recommended in 1995 was still a valid design 

alternative that warranted continued consideration.  This Corridor Study was completed in March 

2012.  Based on updated traffic growth trends, it was demonstrated that the 5-lane cross section 

was no longer necessary to satisfy anticipated future traffic demand in the area, and that a reduced 

3-lane cross section would be appropriate.  The 2012 Corridor Study identified a three-phased 

approach to construct improvements along the 11-mile study area.   

 

The subject project is the first phase of the improvements identified in the 2012 Corridor Study.  

This project begins just south of Soucook Lane in Loudon and continues north for approximately 

4.5 miles to the Ames Road/Shaw Road intersection in Canterbury.  NHDOT will separate this first 

phase into two “child” projects, 29613A and 29613B, with two separate construction contracts. 

 

Trent Zanes provided an overview of the conceptual design that is currently proposed.  The 

existing roadway through the project area consists of two 12’ travel lanes and two 12’ shoulders.  

The conceptual layout that is under consideration consists of widening the roadway to 

accommodate an additional lane.  Depending on the location within the project area, the third lane 

would either be a 12’ center turn lane (in areas with intersections and frequent driveways) or a 14’ 

passing lane.  The northbound and southbound travel lanes and shoulders would be 12’ in width.   

Overall widening will be either 12’ or 14’, with 6’ to 7’ of widening on each side of the existing 

roadway in most locations.  While impacts outside existing right-of-way are anticipated, these 

impacts will be minimal compared to the 1995 5-lane concept. 

 

Christine Perron provided an overview of resources in the project area.  The wetland delineation 

was recently completed and impacts still need to be quantified.  Wetland impacts are expected to 

be below the 3-acre threshold of the Individual Permit.  The Department’s preference for 

permitting is to apply for two separate permit applications for the two contracts under Phase 1 

while providing mitigation for the overall project as needed.  Gino Infascelli commented that this 

approach makes sense as long as impacts are considered to be cumulative.  Lori Sommer noted that 

the Five Rivers Conservation Trust is active in Loudon and would be a good resource if mitigation 

is needed.  Mark Kern commented that an in-lieu fee may prove to be a simpler option for 

mitigation.  Mike Hicks asked if the Department would be establishing independent utility for 

Phase 2 as they did for Phase 1.  Doing so would justify separate permitting efforts for each phase.    

R. Crickard replied that it was anticipated that Phase 2 would have independent utility, although 

that next phase would be sometime in the future.  He would send FHWA’s letter regarding 

independent utility for Phase 1 to M. Hicks. 
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There are eight stream crossings in the project area.  Gues Meadow Brook flows under NH Route 

106 in three locations and each crossing is a Tier 3 crossing based on watershed size.  In addition 

to Gues Meadow Brook, four culverts in the project are Tier 1 stream crossings and one is a Tier 2.  

The condition of culverts has not yet been assessed; therefore proposed drainage design has not yet 

been developed.  Initial hydraulic analysis of the Gues Meadow Brook crossings does show that all 

three crossings currently pass the 100-year storm, which will be one factor taken into consideration 

when developing design alternatives for these structures.  L. Sommer noted that any work on these 

crossings should consider making improvements in wildlife connectivity.  She recommended 

referring to a study that was completed for the speedway that looked at wildlife connectivity and 

permeability of NH Route 106. 

 

The 2014 303(d) list includes Gues Meadow Brook as an impaired surface water due to benthic 

macroinvertebrate assessments and pH.  Given the scope of the project and the proposed increase 

in impervious surface, the Department is anticipating the need for stormwater treatment.  The type 

and location of treatment areas is currently under study. 

 

Conservation land is located within the project area.  Shaker State Forest is located on the west 

side of the roadway at the north end of the project.  NH Fish & Game holds easements on two 

properties located on the east side of the roadway.  These properties will be entered into design 

files and it will be determined if impacts on these properties can be avoided.  If impacts cannot be 

avoided, appropriate coordination will take place.  L. Sommer stated that impacts to lands under 

conservation easement would require coordination with the Charitable Trusts Unit of the Attorney 

General’s Office.  Carol Henderson also recommended coordinating with Rich Cook at NH Fish & 

Game.  C. Perron replied that she had been in touch with Rich about the project and would keep 

him informed as the project moved forward. 

 

State-listed species in the project area include a sensitive plant species located in Shaker State 

Forest approximately 300’ from the roadway.  Impacts at this location are unlikely but the site will 

be flagged in design files.  There are also records of American eel, bridle shiner, and wood turtle in 

the vicinity of the project.  Coordination with NH Fish & Game on these species will be initiated 

once more details are available on drainage design.    

 

Small-whorled pogonia, a federally-listed species, was identified in the project area in 2011 (one 

stem).  The location and surrounding forested habitat was surveyed this July and the plant was not 

found.  As clearing limits are developed for the project, areas of proposed tree clearing will be 

assessed for suitable small whorled pogonia habitat and additional surveys will be carried out if 

necessary.  Amy Lamb recommended contacting Maria Tur at the US Fish & Wildlife Service.  

Since the USFWS uses a larger buffer around this species, additional survey may be required near 

the site where it was previously identified.   

 

An acoustic bat survey was completed to assess the potential presence of northern long-eared bat.  

The survey consisted of eight detector sites.  Based on the data collected, it was determined that the 

presence of this species is not probable.  The US Fish & Wildlife Service has reviewed the survey 

results and concurs that northern long-eared bat is not present. 

 



August 17, 2016 Natural Resource Agency Coordination Meeting 

 

Page 9 

 

 

Mapped 100-year floodplains are adjacent to the project area at two locations: Kimball Brook at 

the north end of the project and the northernmost crossing of Gues Meadow Brook.  Impacts to 

floodplains will be assessed as design of the project progresses.   

 

M. Hicks asked when submittal of permit applications was anticipated.  R. Crickard said that the 

first contract for this phase was expected to advertise in 2018, so the permit application would 

likely be submitted by the fall of 2017. 

 

M. Hicks asked how long the project is.  T. Zanes replied that Phase 1 is about 4.5 miles in length.  

 

This project has not been previously discussed at a Monthly Natural Resource Agency 

Coordination Meeting. 

 

 

Ossipee, 10431 (X-MGS_NHS_X_T-0271(032)) 

Jon Hebert provided a brief overview of the project. He mentioned that the project has been around 

for around 20 years and, though the project limits have remained the same, the scope has been 

reduced due to a limited budget. The project has gone through several iterations, including a bypass 

option. The preferred alternative at this time is 3.4 miles in length and includes 3 treatment types. 

J. Hebert showed a concept plan for the project and explained that there are three different 

treatments proposed for the project.  

 

At the southern portion of the project beginning at the intersection of Route 16 and Route 28 the 

project proposes signal upgrades, restriping and a pavement overlay. The treatment will extend 

from the intersection with Route 28 on Route 16 to the intersection with Isaac Buswell Road. 

There will be some drainage improvements in this area and a small amount of pavement removed 

(the slip ramp free right turn lane onto Route 28).  

 

The middle portion of the project is where the major work is proposed. This section begins at 

around the intersection with Isaac Buswell Road and extending north to just north of Polly’s 

Crossing Road. The proposed treatment is step box reconstruction with widening and drainage 

work. This section of roadway has not been improved, the northern and southern sections have 

been improved by previous projects. Currently, the design includes removing the concrete from the 

old roadway that is underneath the current roadway. The proposal is for full reconstruction of the 

roadway (new box and pavement) and expanding the road from 24 feet to 32 feet wide by adding 4 

foot shoulders (3 feet of paved shoulder). J. Hebert described that the project will increase the 

impervious area in the project area by approximately 13,000 square feet. 

 

The northern section will be from just north of Polly’s Crossing Road north for around 2.1 miles to 

around the intersection with Route 16B, the treatment will be to cold plane 3 inches of existing 

pavement and put back 3 inches of HBP pavement and drainage improvements. The road work will 

be within the existing edge of pavement.  

 

J. Hebert explained that the project will include some drainage work and will require some minor 

right-of-way purchases. At this time the locations of drainage improvements are still being field 

verified. Rebecca Martin and Matt Urban updated the wetland delineation for the project area. 
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Minor wetland impacts are anticipated, estimated at approximately 3,000 square feet of impacts. 

There will be some tree clearing, estimated at around 0.25 acres. 

 

Kirk Mudgett described that a stormwater treatment area is being considered north of the 

intersection of Route 16 with Route 16B. K. Mudgett explained that there may also be some 

opportunity for treatment at the intersection of Route 16 and Route 28, but that there would likely 

be difficulties with this area because of existing facilities in the area. That location would also not 

meet the entire needs for added impervious area treatment, whereas the 16B location could 

possibly treat more than what we need. 

 

R. Martin shared a PowerPoint and described known resources in the project area. There will be 

one or more streams with minor impacts anticipated. Two federally listed species were identified 

for the project area, Small Whorled Pogonia and Northern Long Eared Bat (NLEB). R. Martin 

explained that there was a Northern Long Eared Bat probable presence indicated by an acoustic 

survey for the nearby Ossipee 14749 project. However, due to limited clearing for the Ossipee 

10431 project, habitat impacts are not anticipated to be significant and the project should qualify 

for the new FHWA Programmatic Consultation Biological Opinion. Also, according to NH Fish 

and Game and the information received from Natural Heritage Bureau, there are not known NLEB 

hibernacula or maternity roost trees in Ossipee and the work is anticipated to be within 300 feet of 

the roadway. R. Martin informed the group of state listed species in the project area, the Northern 

Black Racer (NH Threatened) and the Wood Turtle (Species of Special Concern). Carol Henderson 

asked that the wildlife friendly erosion control be utilized in the project area. She suggested the 

cocoa matting. R. Martin explained that consultation has been ongoing with the NH Natural 

Heritage Bureau regarding a rare natural community, a temperate minor river floodplain system, 

and the Small Whorled Pogonia records near the project area. Amy Lamb requested that R. Martin 

send the location of the project in proximity to the rare community (completed 8/25/16). Amy 

Lamb also suggested that DOT coordinate with USFWS regarding the Small Whorled Pogonia 

(initiated 8/25/16). 

 

The group discussed the intended treatment intended for the added impervious area. Gino Infascelli 

commented that he is concerned about the wetland near Duncan Lake which may be a bog. He also 

mentioned that the current locations being considered for proposed treatment areas for stormwater 

are not  at the area where impervious area is being increased.    J. Hebert mentioned that the grade 

of the roadway makes it difficult to construct swales on the roadside slopes in the middle section of 

the project. R. Martin commented that Kirk Mudgett, Mark Hemmerlein, and she visited the site to 

look for potential areas for treatment and that the other areas reviewed would either require 

significant clearing or purchase of right-of-way. G. Infascelli commented that he has difficulty 

following the thought process for installing treatment away from the added area and this makes 

him uncomfortable.  

 

Jamie Sikora asked about the portions of roadway north and south of the area with greatest 

impacts. J. Hebert indicated that the lanes are fairly wide. This project would essentially fill in the 

gap in the middle treatment area where there are not shoulders.  

 

Mike Hicks inquired if there will be floodway or floodplain impacts. J Hebert and R. Martin said 

there are not in this area.  
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This project has not been previously discussed at a Monthly Natural Resource Agency 

Coordination Meeting. 

 

Manchester/ Bedford Mitigation Wildlife Habitat 

Ron Crickard (NHDOT) introduced the project for review.  NH Fish and Game approached the 

Department of Transportation to manage parcels along Little Cohas Marsh, which were purchased 

as part of the mitigation for the Manchester Airport access road project. The potential to transfer 

the parcels to NH Fish and Game was discussed.  Approval to begin implementation of 

management this fall on a small number of parcels and continue to pursue the transfer of the 

parcels is being requested. 

 

Heidi Holman (NHFG) introduced the recovery effort for New England cottontails in this 

landscape.  NHFG and partners are working to create 1000 acres of young forest habitat to support 

500 rabbits in the long-term.  Management on these parcels would include some commercial 

harvest and also some brontosaurus mowing.  If approved the project will be brought in front of the 

State Lands Management Team monthly meeting to meet all federal compliance checks for impacts 

to historic resources, rare species etc.  There are invasive plants on site, some wetland crossings, 

and other threatened and endangered species that need to be taken into account. 

 

Mark Kern asked if the Cottontail prefer shrubby habitat and upland areas vs wetland habitat. Heidi 

Holman responded that is correct. 

 

Mark Hasselmann from the Federal Highway Administration expressed FHWA support for the 

management and transfer of the parcels to NHFG provided the agencies concur this is an 

acceptable use of these mitigation parcels.  The project meets the objective of why they were 

protected which included wildlife benefits. A process for transfer must be put in place. 

 

Carol Henderson from NHFG brought up the concern of funding for taking on the properties if the 

transfer was to occur to the Department. 

 

Lori Sommer (DES) also agreed that it may be necessary to provide some financial contribution to 

NHFG along with the transfer to provide for the stewardship of the parcels. 

 

H. Holman (NHFG) also mentioned the Little Cohas Marsh has been a priority for the Department 

for waterfowl management.  This is important that it meets additional objectives in addition to 

creating habitat for New England cottontail as consideration for the transfer.  NHFG has to take 

into account the burdens of accepting any new property, and the potential for the entire area to be 

transferred improves the justification for our resources as well. 

 

There will need to be an agreement between the two agencies for the management to occur.  A 

timeline will need to be set for this to be implemented. 

 

This project has not been previously discussed at a Monthly Natural Resource Agency 

Coordination Meeting. 
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Ossipee, 14749, X-A000(490) 

Gerry Bedard provided an overview of the project.  The project proposes to replace three bridges 

from the Red List and rehabilitate 3.4 miles of NH Route 16/25, beginning approximately 600’ 

south of Captain Lovewell Lane and ending just south of the NH Route 16/25 bridge over the 

Chocorua River.  The bridges span the Lovell River, Bearcamp River, and Bearcamp River Relief.  

For the most part, NH 16/25 consists of two 12’ travel lanes with 4’ shoulders.  The last time this 

project was discussed with the resource agencies, the Bearcamp bridges were to be replaced in their 

existing location with temporary bridges and roadway diversions constructed to either the west or 

east side of the existing bridge to maintain traffic during construction.  Since that time, several 

additional alternatives were considered including constructing the new bridges on new alignment 

and maintaining traffic on the existing bridges during construction.  The project now proposes to 

replace the two Bearcamp bridges using a new construction methodology called slide-in bridge 

construction, which replaces the bridges in their current location but eliminates the need for 

temporary bridges.  The Lovell River bridge replacement will still require a temporary bridge, 

which will be constructed to the west of the existing bridge.   

 

The profile of the new Lovell River bridge will be raised and the span will be lengthened.  The new 

Bearcamp bridges will be longer than the existing bridges but the number of piers will be reduced: 

from four to two piers (allowing the piers to be removed from the river) on the Bearcamp River 

Bridge and from three piers to two piers on the relief structure.  The elevation of the roadway will 

be raised at the Bearcamp River.  Guardrail will be added between the Bearcamp bridges to allow 

for steeper roadway slopes in this area, which enables the Department to avoid floodway impacts.  

Proposed roadway rehabilitation work outside of the bridge areas will entail a combination of 

pavement treatments.  Between the Lovell River and the Bearcamp River, the treatment will 

consist of a full pavement reclamation where the roadway elevation will be raised approximately 

9.5” to 11.5”.  This will result in some minor slope widening.  North of the Bearcamp River, where 

the road is located within the mapped regulatory floodway, a modified reclamation treatment is 

proposed, which results in little or no rise in roadway elevation in order to avoid impacts to the 

floodway. Any impacts along the edge of the floodplain are expected to be minimal, although this 

will be confirmed at a future meeting. 

 

Jennifer Reczek provided additional details of the proposed bridges.  With slide-in bridge 

construction, the new substructure is constructed while maintaining alternating one-way traffic.  

The superstructure is constructed on temporary supports adjacent to the final bridge location.  The 

road is then closed for a weekend period to allow time to remove the existing bridge and move the 

new superstructure into place.  Bridge slide technology has been done elsewhere in the country but 

has never been done in New Hampshire.  A time lapse video was shown to demonstrate the 

construction method.  The slide-in bridge alternative was selected as the preferred design 

alternative for this project due to the reduction in impacts to houses and businesses on the west 

side of Route 16, wetlands on the east side, and cost savings during construction.  The short-term 

closures of Route 16 would occur over two weekends during the off-season in the spring or early 

fall.  These closures were explained during the recent Open House held in Ossipee, and seemed 

well-received by residents and business owners in attendance. 

 

Carol Henderson asked if most of impacts from this methodology would be from the rail system 

used to slide the new bridge into place.  J. Reczek said that the slide-in system would require 
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temporary impacts, and there would also be temporary impacts in areas used for access and 

constructing the new bridge. Jamie Sikora asked if the method for sliding the bridge would be left 

up to the contractor.  J. Reczek replied yes, those details would be up to the contractor, who could 

choose to use rollers, plates, or some other method.  The specification in the contract would only 

show the concept not the design of the slide technique. 

 

The existing Bearcamp River Bridge is 392’ long with five spans.  The proposed bridge will be 

410’ long with 3 spans, resulting in eliminating the piers in the river.  The existing Bearcamp 

Relief Bridge is 168’ long with 4 spans.  The proposed bridge will be 185’ with 3 spans.  The new 

abutments for both bridges will be constructed behind the existing abutments.  The Lovell River 

Bridge is currently a 58’ single span.  The proposed bridge will be a 97’ single span.  While the 

existing bridge already passes the 100-year storm, NH Route 16 south of the bridge is regularly 

flooded at approximately the Q10 storm.  The Department has studied how to address this issue 

without altering the base flood elevation.  By increasing the bridge length and raising the elevation 

of the southerly approach slightly, hydraulic modeling shows the road south of the bridge flooding 

at some point between the 50 and 100 year storm.  The same low point in the roadway will be 

maintained.  Christine Perron commented that floodplain impacts in this area were reviewed a few 

years ago with FHWA and the Army Corps, at which time the impacts were considered to be 

negligible. 

 

C. Perron provided an overview of additional resources known to occur in the project area.  

Wetland delineation is nearly complete.  Wetlands do occur adjacent to the project so impacts are 

anticipated.  Impacts are expected to be below the threshold for an Individual Permit.  The DES 

permit will be a major impact permit due to the Tier 3 crossings of the Bearcamp and Lovell 

Rivers.  If mitigation is required for impacts to wetlands and the rivers, NHDOT’s preference 

would be an in-lieu fee.  Once impacts are quantified, the need for mitigation will be discussed at a 

future meeting. 

 

Stream crossings known at this time are the Lovell River and Bearcamp River bridges.  Both of 

these bridges currently meet the Tier 3 design criteria and the new bridges will be longer.  The 

Bearcamp River is subject to the Shoreland Water Quality Protection Act and the need for a 

Shoreland Permit By Notification is anticipated.  The Bearcamp River is also listed as Essential 

Fish Habitat for Atlantic salmon and an EFH Assessment will be completed once impacts are 

better defined.  NH Fish & Game has also stated that the Bearcamp River supports wild landlocked 

salmon, wild brook trout, and brown trout, and the Lovell River supports wild landlocked salmon 

and wild brook trout.  Additional coordination with Fish & Game will take place as the project 

progresses to determine if any time of year restrictions need to be considered.   

 

The NH Natural Heritage Bureau reported a sensitive plant species to the west of the project.  No 

impacts at that location are anticipated.  A number of exemplary natural communities are located to 

the east of the project, with one directly adjacent to NH Route 16.  The locations of natural 

communities will be included in design files in order to determine if impacts can be avoided as 

design progresses.  Additional coordination with the NHB will take place at that time.  The 

federally-listed small whorled pogonia is known to occur in this area of the state, although no 

known populations were reported near the project area.  To date, the forested habitat in the project 
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area does not seem ideal for this species.  Additional coordination will take place with NHB and 

USFWS to determine the need for survey. 

 

Rebecca Martin provided a summary of the acoustic bat survey that she completed for the project. 

The auto-classifier program EchoClass was used to analyze the data and reported probable 

presence of northern long-eared bat at one detector site.  This site was located in an area 

characterized by a relatively open tree canopy that did not appear to be ideal habitat for this 

species.  NHDOT is in the process of acquiring the program called SonoBat, which allows you to 

view the acoustic files as sonograms in order to visually analyze the acoustic parameters of each 

call to confirm the species identification.  This analysis will allow Rebecca to determine if 

EchoClass correctly identified calls as northern long-eared bat. 

 

The 2014 303(d) list includes the Bearcamp River and Lovell River as impaired surface waters due 

to pH.  Weetamoe Brook, located a ¼ mile south of the project, is impaired due to dissolved 

oxygen.  The project does propose a slight increase of 2,000 square feet in impervious surface.  

This increase is due to the replacement of the Bearcamp bridges, which currently have open-grid 

shoulders; the new bridges will have paved shoulders.  The Department is anticipating the need for 

stormwater treatment.   Currently, it appears that it will be possible to treat runoff from at least 

4,000 square feet of pavement in a treatment swale located north of the Bearcamp Relief bridge on 

the west side of the road. 

 

The Public Hearing for this project is expected to be scheduled for this fall, which means that 

permit applications will be submitted in 2017. 

 

Gino Infascelli asked for additional information on the stream crossings at a future meeting to 

better understand how the proposed bridges meet the stream crossing design criteria. 

 

This project was previously reviewed on the following dates: (1/16/13). 

 

 

 


